

Sequence of Events Second Phase Revision 11 of MPEG 2 SD/HD to MPEG 4 SD/HD starting May 2018

SUBJECT TO CHANGE:: Below is the Step by Step process to convert and move things around. Unless specified otherwise every video dual feed that occurs converts the service to MPEG 4 HD. Also, all audio/radio moves maintain AC3 format.

- 1 Dual feed to F1R T13 and convert to **MPEG 4 SD** the following services for **3** weeks::: ***CBC Calgary, PBS Spokane, CTV2 Atlantic, CTV Sudbury, CBC Kingston, CBC Yellowknife, Omni 2, CTV2 Victoria, CTV Ottawa, PBS Buffalo, Global Sask., Omni 1, CHEX, CTV2 London, CTV2 Toronto, CBC Ottawa.*** (May 15 to June 5). Please note:: the MPEG 2 versions of the services indicated in *BLUE Italic* can remain up until the start of Phase 3. The MPEG 2 versions of the services in **RED bold** will have to come down at the end of the dual feed , June 5th.
- 2(a) Dual feed the following MPEG 2 SD services from F1R T32 to F1R T31 for **3** weeks. The services will remain in MPEG 2 SD for now. F1R T32 needs to be cleared off so another MPEG 4 SD multiplex can be built. Services moving from F1R T32 to F1R T31 are CBC Winnipeg and AMI Tele (French) (**June 6 to June 26**)
- 2(b) F2 T8 light switch to MPEG 4 HD affecting CBS West HD, NBC West HD and ABC West HD (**June 6**). Then Dual feed and convert to MPEG 4 HD Fox West HD, City TV Vancouver (already MPEG 4 HD) from G1 and Global Vancouver (already MPEG 4 HD) from G1 to F2 T8, dual feed will last **3** weeks. Launch PBS West HD in F2 T8. (**June 6 to June 26**)
- 3 Dual feed/convert Food HD and HGTV HD to F2 T31 lasting **3** weeks. Also, dual feed/convert Space HD to F2 T31. Dual feed will last **3** weeks (**June 26 to July 17**)
- 4 F2 T15 light switch to MPEG 4 HD affecting FOX East HD, NBC East HD and ABC East HD (**July 17**). Then Dual feed CBS East HD, PBS East HD, City TV Toronto HD and Global Toronto HD to F2 T15 lasting **3** weeks. (**July 17 to August 8**)
- 5 Dual feed SRC Montreal HD and V Montreal HD from F2 T22 to F2 T21. Dual feed TVA Montreal HD from F2 T18 to F2 T21, dual feed duration will be **3** weeks. (**August 8 to August 28**).
- 6(a) Build F1R T32 as an MPEG 4 SD system. Dual feed the following French services which will also convert them to MPEG 4 SD. Meteo Media, SRC Moncton, V Sherbrooke, TVA Sherbrooke, TVA Quebec, V Quebec, TVA Hull,

TVA Chicoutimi, TVA Rimouski, Canal Savoir, TVA West, Avis de Recherche and 11 French Radios. These dual feeds will last 3 weeks. **(August 28 to Sept. 18)** Please note:: the MPEG 2 versions of the services will remain up until Phase 3.

Also, Dual feed/convert to MPEG 4 HD:: CTV Toronto HD to F2 T15. **(August 28 to Sept. 18)**

- 6(b) Dual feed all MPEG 4 HD services from F2 T5 to F2 T22. Services affected are TSN 1 HD – TSN 5 HD, Discovery Velocity HD and RDS 2 HD. **(August 28 to Sept. 18)**